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ESTIMATE RUN 11/15/2018

ESTIMATE SUMMARY 15:58:38

CONTID: C20288         ESTIMATE NO: 0001 PROG 2005

PCN: 20288-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCING MP 65-87 PERCENT TIME:

PROJECT NO:  SHE 0701-227                 

I-70 WILDLIFE FENCING MP 65-87

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING

5795 IDEAL DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ERIE CO 80516     (303)962-8100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,859,925.24 PARTICIPATING $ $ 68,285.41

AWARD PROJECT AMT: 4,562,599.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,048.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.13

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.41%

4,791,639.83

68,285.41

68,285.41

66,236.85

$

$

$

$

68,285.41

0.00

68,285.41

0.00

68,285.41

-2,048.56

0.00

66,236.85

0.00

AMOUNT DUE 66,236.85 66,236.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 66,236.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

20.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/22/2018

10/22/2018

11/10/2018

07/19/2018

08/09/2018

08/31/2018

10/22/2018
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PCN: 20288-BID    ESTIMATE RUN 11/15/2018

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

11,625.000.500

11,625.00

1.000

L S 

23,250.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

40.000

EACH

391.20000

0015 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

85,668.000

LF  

1.82000

0020 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

4.000

EACH

195.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

145.30000

0030 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

139.70000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

130.000

HOUR

312.90000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

60.20000

0045 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,736.000

CY  

54.80000

0050 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

230.000

LF  

4.50000

0055 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,715.00000
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PCN: 20288-BID    ESTIMATE RUN 11/15/2018

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

45.000

HOUR

55.90000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

134.15000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

194.80000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

279.15000

0080 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

100,376.000

LF  

0.45000

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.600

ACRE

973.40000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.600

ACRE

973.40000

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.600

ACRE

3,895.00000

0100 Wildlife Biologist 0.000

0.000

240-00001  
 

0.000.000

0.00

50.000

DAY 

83.85000

0105 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

78.25000

0110 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

48.000

CY  

58.65000
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PCN: 20288-BID    ESTIMATE RUN 11/15/2018

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

54.000

TON 

475.00000

0120 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

50.000

CY  

55.90000

0125 Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000.000

0.00

48.000

CY  

894.00000

0130 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

100.000

LF  

46.95000

0135 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

60.000

LF  

54.75000

0140 Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

697.000

EACH

90.55000

0145 End Post (Special) 0.000

0.000

607-00015  
 

0.000.000

0.00

173.000

EACH

466.20000

0150 Corner and Line Brace Post (Special) 0.000

0.000

607-00020  
 

0.000.000

0.00

437.000

EACH

713.70000

0155 Fence Deer (Wire Mesh) 0.000

0.000

607-11352  
 

0.000.000

0.00

11,153.000

LF  

5.35000

0160 Fence Deer (Wooden Stays) 0.000

0.000

607-11354  
 

0.000.000

0.00

16,729.000

LF  

2.40000

0165 Fence Deer (Special) 0.000

0.000

607-11360  
 

0.000.000

0.00

137,583.000

LF  

9.40000



CONTID: C20288         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20288-BID    ESTIMATE RUN 11/15/2018

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Game Ramp 0.000

0.000

607-60002  
 

0.000.000

0.00

45.000

EACH

7,080.00000

0175 20 Foot Gate (Special) 0.000

0.000

607-60121  
 

0.000.000

0.00

5.000

EACH

1,748.20000

0180 3 Foot Gate (Special) 0.000

0.000

607-60153  
 

0.000.000

0.00

30.000

EACH

1,367.50000

0185 24 Foot Deer Guard 0.000

0.000

611-00025  
 

0.000.000

0.00

1.000

EACH

58,265.00000

0190 28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

4.000

EACH

71,946.40000

0195 32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

3.000

EACH

81,599.80000

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

16.000

EACH

24.60000

0205 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

32.000

EACH

26.80000

0210 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

32.000

SF  

24.60000

0215 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

366.000

SF  

22.35000

0220 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

16.000

EACH

500.00000
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PCN: 20288-BID    ESTIMATE RUN 11/15/2018

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Detour Pavement 0.000

774.000

621-00450  
 

35,139.60774.000

35,139.60

888.000

SY  

45.40000

0230 Construction Surveying 0.000

0.070

625-00000  
 

1,662.500.070

1,662.50

1.000

L S 

23,750.00000

0235 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

447,440.00000

0240 Public Information Services (Tier III) 0.000

0.080

626-01103  
 

938.800.080

938.80

1.000

L S 

11,735.00000

0245 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

918.000

SF  

21.55000

0250 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

205.000

EACH

363.20000

0255 Survey Monument (Type 2) 0.000

3.500

629-01002  
 

2,346.933.500

2,346.93

44.000

EACH

670.55000

0260 Locate Monuments 0.000

10.000

629-01110  
 

1,564.5010.000

1,564.50

400.000

HOUR

156.45000

0265 Flagging 0.000

13.000

630-00000  
 

349.0513.000

349.05

1,600.000

HOUR

26.85000

0270 Traffic Control Inspection 0.000

1.000

630-00007  
 

335.301.000

335.30

120.000

DAY 

335.30000

0275 Traffic Control Management 0.000

11.000

630-00012  
 

11,986.1511.000

11,986.15

300.000

DAY 

1,089.65000
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PCN: 20288-BID    ESTIMATE RUN 11/15/2018

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

16.000

EACH

22.35000

0285 Construction Traffic Sign (Panel Size B) 0.000

4.500

630-80342  
 

100.584.500

100.58

56.000

EACH

22.35000

0290 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

60.000

EACH

22.35000

0295 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

2,793.80000

0300 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,675.90000

0305 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

33.55000

0310 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

33.55000

0315 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

33.75000

0320 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

270.000

LF  

16.80000

0325 Traffic Cone 0.000

10.000

630-80380  
 

112.0010.000

112.00

100.000

EACH

11.20000

0330 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

18.000

EACH

670.60000
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PCN: 20288-BID    ESTIMATE RUN 11/15/2018

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:58:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

2,793.80000

0340 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

75.000

DAY 

558.80000

0345 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

2.000

EACH

2,793.80000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 66,160.4166,160.414,805,560.24CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

50,115.00000

0380 Sanitary Facility 0.000

1.000

620-00020  
 

2,125.001.000

2,125.00

2.000

EACH

2,125.00000

CAT 2,125.002,125.0054,365.00CURRENT AMT0400 $ $ $

$ 68,285.4168,285.41$4,859,925.24$CURRENT AMTPROJECT TOTAL


